v APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Otter Creek Park - Parking Lot Improvements
Contractor: Con-Struct, Inc.
Address: 305 S. Dayton Ave., Ames, lowa 50010
sringing il ozerse:  Finance Budget Code: Q18.2978.44p%s  Finance Project Code: 4784408
Vendor Project or Invoice #: 109.0442 PO#
Original Contract Date: September 21, 2009 Vendor# (379
Date of Council Meeting 7-Jun-09 PAYMENT REQUEST # 2
PAYMENT PERIOD: From: 11/30/09 through: 05/24/10
Contract Summary
Original Contract Amount: 99,865.00
Net change by Change Orders: -
Contract Amount to Date: (ine 12 2) $ 99,865.00 ~
Total completed and stored to date: 99,865.00
Retainage: 5 % of Completed Work: 4,993.25 -
Total Earned less Retainage: '$ _ 94,871.75
Less previous applications for payment: $ - 87,283.14 ~
SUBTOTAL $ 7.,588.61
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 7,588.61
Balance to finish, including retainage: $ 4.993.25 .
Contract Time Remaining (If applicable) N/A CALENDAR DAYS

The undersigned Contracter certifies that to the best of the Contractor's knowledge, iriformation and belief the work covered by this Application for Payment has been completed in
accordance with the Confract Documents, that all-the amounts have been paid by the Contractor for work for whlch previous Certificate(s) for Payment were Issued and payments

received fror the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Con-Struct, Inc.

Firm Name

P =

727 /o

“Slgnature 4

Engineetr/Consultant Approval:
' Firm Name

Snyder & Associates, Inc.

Date

T ITT: 2N

S/a1/2010

St v Dl 7
City of Agkeny Staff Approval ‘
SO0 Topn Repenyus . Come, OE Ay b-1-20
Signature \\D Date
\09
Submit to: Todd Redenius, Director of Parks & Recreation _
Email: tredenius@ankenyiowa.gov Phone: 515-963-3571 Fax: 515-965-6719

Date Printed; 5/26/2010

s
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‘ APP_.'JCA TION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Dat_e Amount # Date Amount Record of Change Orders

1 12/21/2009 $87,283.14 51 # Date Amount
2 52 1 )

3 56 2

4 54 3

5 55 4

6 56 5

7 57 6

8 58 7

9 59 8

10 60 9

11 61 10

12 62 1"

13 63 12

14 64 13

15 65 14

16 66 15

17 67 186

18 68 17

19 69 18
20 70 19

21 71 20

22 72 TOTAL 3 -
23 ' 73

24 74

25 75

26 76 Contract Time Remaining:
27 77 CONTRACT PERICD: CALENDAR DAYS
28 78 Original Contract Date: September 21, 2009
29 79 Original Contract Time: 652 Days
30 80 ) Added by Change Order: none
&3 81 Contract Time to Date:

32 . 82 Time Used to Date:

33 83 Contract Time Remaining: NIA
34 ' 84 '

35 85

36 86

37 87

38 88

39 89

40 80

41 91

42 92

43 93

44 094

45 95

46 96

47 97

48 98

49 99

50 100

TOTAL 3 §7,283.14

Date Printed: 5/26/2010



ENGINEERS & PLANNERS —

[ SNYDER & ASSOCIATES

ANKENY, 14 | ATLANTIC, IA | CEDAR RAPIDS, IA I COUNCIL BLUFFS, IA | MARYVILLE, MO I ST JOSEPH, MO
{515) 964-2020 (712} 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

May 28, 2010

Mr. Todd Redenius
City of Ankeny

210 S. Ankeny Blvd.
Ankeny, fowa 50023

RE: PARTIAL PAY APPLICATION NO. 2
OTTER CREEK PARK ~ PARKING LOT IMPROVEMENTS
PROJECT NO. 109.0442

Dear Mr. Redenius:

Partial Payment Application No. 2 includes work completed by the Contractor between November 30,
2009 and May 24, 2010. Three copies are included. The pay application includes surface restoration,
erosion control and pavements.

The work associated with the above referenced project has been substantially completed in conformance
with the project plans and specifications. The Contractor still has a few items that remain including
handicap signage installation, pavement markings and general clean up that can be covered by the
remaining retainage. Based upon this information, we recommend payment in the amount of $7,588.61
as requested by the Contractor, Con-Struct, Inc., for work performed. This project utilizes 5% retainage in
an amount totaling $4,993.25.

Please contact me should you have any questions.

Sincerely,

SNYDER & ASSOCIATES, INC.

1ane E. Goering, ASLA

Enclosures

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023
www.snyder-associates.com
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